COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 19/ 2013

ESTI MATE SUMVARY 12: 58: 51
CONTI D: C17821 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 17821-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 140.0 DAYS TI VE ALLOW 150 WORK DAYS
SH115 CENTER LANE EXT. & I NTER PERCENT TI ME: 93.33 ORI G TI VE ALLOW 140 WORK DAYS
PRQJIECT NO SHE1151- 024
SH115 CENTER LANE EXT. & I NTER
NAVE OF ROAD: 115A
PRQIECT COUNTI ES: FREMONT, REGQ ON 2
CONTRACTCR:
AVALANCHE EXCAVATI NG | NC. PAY PERI OD ENDI NG 09/ 15/ 2013 DATE TI ME STARTED 01/ 25/2013
1135 RED CANYON RD. DATE LET 12/ 20/ 2012 DATE WORK BEGAN
DATE AWARDED 12/ 31/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 24/ 2013 DATE ACCEPTED
CANON O TY CO 81212 719- 275-5304 DATE NOTI CE TO PROCEED 01/ 25/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,298, 094.89 PARTI Cl PATI NG $ 1, 664, 150. 89 $ 201, 890. 97
AWARD PROJECT AM: $  1,553,110.91 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 72. 41% TOTAL EARNI NGS 1, 664, 150. 89 201, 890. 97
FUNDS AVAI LABLE: $ 633, 944. 00 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 664, 150. 89 201, 890. 97
TOTAL CLAI VB $ 0.00 RETAI NAGE - 23, 296. 66 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 640, 854. 23 201, 890. 97
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 1, 640, 854. 23 201, 890. 97
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 201, 890. 97

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17821

PCN: 17821-BI D

PRQJECT: SHE1151- 024

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00009 Tree Trinm ng

0015 202-00019 Renoval of Inlet

0020 202- 00021 Renoval of Manhol e

0025 202-00027 Renoval of Riprap

0030 202- 00035 Renoval of Pipe

0035 202- 00090 *Renoval of Delineator

0040 202-00155 Renoval of Wall

0045 202-00201 Renoval of Curb

0050 202- 00203 Renoval of Curb and CGutter
0055 202- 00210 Renoval of Concrete Pavenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008
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Page 2
ESTI MATE RUN 09/ 19/ 2013

12: 58: 51
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
8, 500. 00
0. 00
1, 200. 00
0. 00
3, 984. 00
0. 00
3,120. 00
0. 00
500. 00
3, 094. 00
14, 040. 00
0. 00
45.00
0. 00
5, 060. 50
0. 00
380. 70
264. 00
10, 968. 00
0. 00
2,421.00



CONTI D C17821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17821-BI D ESTI MATE RUN 09/ 19/ 2013
PRQIECT: SHE1151- 024 ESTI MATE NO 0008 12:58: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00220 Renoval of Asphalt Mat 10, 773. 000 10, 224. 000
SY 549. 000 1,240.74
2.26000 10, 773. 000 24, 346. 98
0065 202- 00240 *Renoval of Asphalt Mat (Pl aning) 4,113. 000 4, 068. 000
SY 45. 000 84. 60
1. 88000 4,113. 000 7,732.44
0070 202-00250 Renoval of Pavenent MarKking 659. 000 659. 000
SF 0. 000 0. 00
3.20000 659. 000 2,108. 80
0075 202-00500 Renoval of Portions of Present Structure 7.000 5. 000
EACH 2.000 3,920. 00
1, 960. 00000 7.000 13, 720. 00
0080 202-00810 *Renoval of G ound Sign 34. 000 22.000
EACH 12. 000 1, 044. 00
87. 00000 34. 000 2,958. 00
0085 202-01000 Renoval of Fence 120. 000 18. 000
LF 0. 000 0. 00
7.00000 18. 000 126. 00
0090 202-01130 Renoval of Guardrail Type 3 80. 000 80. 000
LF 0. 000 0. 00
26. 00000 80. 000 2,080. 00
0095 203-00010 Uncl assi fied Excavation (Conplete In Place) 7,290. 000 6, 892. 000
cY 398. 000 3,024. 80
7.60000 7,290. 000 55, 404. 00
0100 203-00060 Enbanknent Material (Conplete In Place) 760. 000 627. 000
CY 46. 000 644. 00
14. 00000 673. 000 9,422.00
0105 208-00002 Erosion Log (12 Inch) 3, 000. 000 2, 000. 000
LF 0. 000 0. 00
4. 00000 2, 000. 000 8, 000. 00
0110 208-00011 Erosion Bal es (Wed Free) 100. 000 25. 000
EACH 0. 000 0. 00
20. 10000 25. 000 502. 50



CONTI D C17821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17821-BI D ESTI MATE RUN 09/ 19/ 2013
PRQJECT: SHE1151- 024 ESTI MATE NO. 0008 12:58: 51
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208- 00050 StormDrain Inlet Protection 6. 000 6. 000
EACH 0. 000 0. 00
190. 00000 6. 000 1, 140. 00
0120 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0125 208- 00206 *Erosion Control Supervisor 140. 000 120. 000
DAY 18. 000 1, 818. 00
101. 00000 138. 000 13, 938. 00
0130 210-00011 *Reset Mailbox Structure (Type 1) 12. 000 0. 000
EACH 0. 000 0. 00
299. 00000 0. 000 0. 00
0135 210- 00012 *Reset Mailbox Structure (Type 2) 3. 000 0. 000
EACH 0. 000 0. 00
506. 00000 0. 000 0. 00
0140 210-00013 *Reset Mailbox Structure (Type 3) 1. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0145 210-00810 *Reset Gound Sign 2. 000 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0150 210-02510 *Rel ay Sprinkler System 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0155 210- 04010 Adj ust Manhol e 7.000 2.000
EACH 5. 000 3, 140. 00
628. 00000 7.000 4, 396. 00
0160 210- 04050 Adj ust Val ve Box 4.000 3. 000
EACH 1.000 198. 00
198. 00000 4.000 792. 00
0165 212-00006 *Seedi ng (Native) 0.610 0. 000
ACRE 0. 000 0. 00
1, 206. 00000 0. 000 0. 00



CONTI D C17821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17821-BID ESTI MATE RUN 09/ 19/ 2013
PRQJECT: SHE1151- 024 ESTI MATE NO 0008 12: 58: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00050 *Sod 810. 000 0. 000
SF 0. 000 0. 00
1. 15000 0. 000 0. 00
0175 213-00008 *Mil ching (Wod Chi p) 480. 000 0. 000
CF 0. 000 0. 00
1. 80000 0. 000 0. 00
0180 213-00012 *Spray-on Mul ch Bl anket 0.610 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0185 213-00070 *Landscape Weed Barrier Fabric 2, 329. 000 613. 000
Sy 1, 716. 000 5,113. 68
2.98000 2,329. 000 6, 940. 42
0190 213-00460 *Metal Landscape Border (3/16x4 Inch) 300. 000 200. 000
LF 0. 000 0. 00
2. 00000 200. 000 400. 00
0195 214-00280 *Deci duous Tree (8 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
390. 00000 1. 000 390. 00
0200 214-00510 *Evergreen Tree (10 Foot) (Ball and Burl ap) 4. 000 4.000
EACH 0. 000 0. 00
460. 00000 4. 000 1, 840. 00
0205 214-00670 *Evergreen Shrub (7 Gallon Container) 16. 000 16. 000
EACH 0. 000 0. 00
100. 00000 16. 000 1, 600. 00
0210 304- 06000 Aggregate Base Course (C ass 6) 7,721.070 7,373.070
TON 347.900 4,209. 59
12. 10000 7,720.970 93, 423.74
0215 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 1, 034. 690 712. 970
TON 321.720 36, 032. 64
112. 00000 1, 034. 690 115, 885. 28
0220 403-34841  *Hot M x Asphalt (Gading SX) (100) (PG 64-22) 3, 085. 000 1, 490. 080
TON 1, 107. 000 88, 006. 50

79. 50000 2,597. 080 206, 467. 86



CONTI D C17821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17821-BI D ESTI MATE RUN 09/ 19/ 2013
PRQJECT: SHE1151- 024 ESTI MATE NO 0008 12:58: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 504- 08050 *St one Landscape Wl | 440. 000 440. 000
SF 0. 000 0. 00
11. 50000 440. 000 5, 060. 00
0230 506-00206 Riprap (6 Inch) 198. 000 0. 000
cY 198. 000 7,524.00
38. 00000 198. 000 7,524.00
0235 514-00200 *Pedestrian Railing (Steel) 271. 000 271. 000
LF 0. 000 0. 00
93. 00000 271. 000 25, 203. 00
0240 601-01000 *Concrete Cass B 149. 000 145. 500
cY 3.500 1,172.50
335. 00000 149. 000 49, 915. 00
0245 601- 03000 *Concrete Oass D 85. 000 0. 000
CY 0. 000 0. 00
355. 00000 0. 000 0. 00
0247 601- 03027 Conc CL D (Spec) -Colored Concrete O ass D 108. 100 108. 100
CY 0. 000 0. 00
463. 24000 108. 100 50, 076. 24
0250 601-07000 *Concrete Retaining Wll 2,029. 000 2,029. 000
SF 0. 000 0. 00
39. 00000 2,029. 000 79, 131. 00
0252 601- 40005 Cut Stone Veneer -Stone Veneer to be installed 0. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0255 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 5. 000 0. 000
LF 0. 000 0. 00
42. 00000 0. 000 0. 00
0260 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 21. 000 21. 000
LF 0. 000 0. 00
96. 00000 21. 000 2,016. 00
0265 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 15. 000 15. 000
LF 0. 000 0. 00
112. 00000 15. 000 1, 680. 00



CONTI D C17821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17821-BI D ESTI MATE RUN 09/ 19/ 2013
PRQJECT: SHE1151- 024 ESTI MATE NO 0008 12:58: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 12. 000 12.000
LF 0. 000 0. 00
121. 00000 12. 000 1, 452. 00
0275 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 10. 000 10. 000
LF 0. 000 0. 00
101. 00000 10. 000 1, 010. 00
0280 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 64. 000 64. 000
LF 0. 000 0. 00
151. 00000 64. 000 9, 664. 00
0285 603-10360 36 Inch Corrugated Steel Pipe 80. 000 20. 000
LF 60. 000 9, 600. 00
160. 00000 80. 000 12, 800. 00
0290 603-50012 12 Inch Plastic Pipe 414. 000 400. 000
LF 14. 000 672. 00
48. 00000 414. 000 19, 872. 00
0295 603-50018 18 Inch Plastic Pipe 88. 000 28. 000
LF 60. 000 3, 660. 00
61. 00000 88. 000 5, 368. 00
0300 603-81006 6 Inch Cast Iron Pipe 5. 000 5. 000
LF 0. 000 0. 00
130. 00000 5. 000 650. 00
0305 604-19000 Inl et Special 5. 000 5. 000
EACH 0. 000 0. 00
3, 000. 00000 5. 000 15, 000. 00
0310 604-19010 *Inlet Special (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
9, 000. 00000 3. 000 27, 000. 00
0315 604-19110 Inlet Type R L 5 (10 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
7,100. 00000 0. 000 0. 00
0317 604-19205 Inlet Ty RL10 (5 Ft) -Inlet 10 ft long, 5 ft deep 4. 000 4.000
EACH 0. 000 0. 00
7, 790. 00000 4.000 31, 160. 00



CONTI D C17821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17821-BI D ESTI MATE RUN 09/ 19/ 2013
PRQJECT: SHE1151- 024 ESTI MATE NO 0008 12:58: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0320 604- 39000 Manhol e Speci al 1. 000 0. 000
EACH 0. 000 0. 00
19, 000. 00000 0. 000 0. 00
0322 604- 39020 MH Spec (20 Ft) -Revised Manhole to be installed at 1. 000 1. 000
Station
EACH 0. 000 0. 00
30, 970. 10000 1. 000 30, 970. 10
0325 607-00005 End Post 15. 000 0. 000
EACH 4.000 800. 00
200. 00000 4. 000 800. 00
0330 607-11525 Fence (Plastic) 500. 000 200. 000
LF 0. 000 0. 00
2.75000 200. 000 550. 00
0335 607-53136 Fence Chain Link (36 Inch) 90. 000 0. 000
LF 40. 000 1, 040. 00
26. 00000 40. 000 1, 040. 00
0340 608-00000 *Concrete Sidewal k 988. 000 988. 000
SY 0. 000 0. 00
26. 00000 988. 000 25, 688. 00
0345 608-00010 *Concrete Curb Ranp 154. 000 124. 000
SY 0. 000 0. 00
123. 00000 124. 000 15, 252. 00
0350 609-20010 *Curb Type 2 (Section B) 219. 000 219. 000
LF 0. 000 0. 00
27.00000 219. 000 5,913. 00
0355 609-21011 *Curb and CQutter Type 2 (Section I-M 1, 175. 000 1, 043. 000
LF 0. 000 0. 00
20. 00000 1, 043. 000 20, 860. 00
0360 609-21020 *Curb and CQutter Type 2 (Section Il-B) 5,130. 000 4,976. 000
LF 0. 000 0. 00
14. 00000 4,976. 000 69, 664. 00
0365 609-21021 *Curb and CQutter Type 2 (Section II-M 373. 000 373. 000
LF 0. 000 0. 00
20. 00000 373. 000 7,460. 00



CONTI D C17821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17821-BI D ESTI MATE RUN 09/ 19/ 2013
PRQIECT: SHE1151- 024 ESTI MATE NO 0008 12:58: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0370 609-24008 *Qutter Type 2 (8 Foot) 356. 000 356. 000
LF 0. 000 0. 00
54. 25000 356. 000 19, 313. 00
0372 610- 00020 Medi an Cover (Pattern Conc) -Col ored Concrete Median 4, 346. 000 4, 038. 000
Cover Materi al
SF 308. 000 1, 324. 40
4. 30000 4, 346. 000 18, 687. 80
0375 610-00030 *Medi an Cover Material (Concrete) 3, 312. 000 0. 000
SF 0. 000 0. 00
2. 65000 0. 000 0. 00
0380 612-00001  *Delineator (Type I) 10. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0385 614-00011 *Sign Panel (Qass I) 288. 000 157. 000
SF 0. 000 0. 00
15. 00000 157. 000 2,355.00
0390 614-00012 *Sign Panel (Cass I1) 309. 000 125. 000
SF 0. 000 0. 00
17. 00000 125. 000 2,125.00
0395 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 14. 000 2. 000
EACH 0. 000 0. 00
190. 00000 2.000 380. 00
0400 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 38. 000 26. 000
Sl i pbase
EACH 0. 000 0. 00
312. 00000 26. 000 8,112. 00
0405 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 16. 000 8. 000
EACH 0. 000 0. 00
490. 00000 8. 000 3,920. 00
0410 621-00425 *Det our 1. 000 1. 000
LS 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0415 623-09900 Sprinkl er System 1. 000 1. 000
LS 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00



CONTI D C17821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17821-BI D ESTI MATE RUN 09/ 19/ 2013
PRQJECT: SHE1151- 024 ESTI MATE NO 0008 12:58: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0420 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0425 626- 00000 *Mobi | i zat i on 1. 000 0. 964
LS 0. 000 0. 00
146, 000. 00000 0. 964 140, 744. 00
0430 627-00005 *Epoxy Pavenent MarKking 71. 000 11. 000
GAL 0. 000 0. 00
160. 00000 11. 000 1, 760. 00
0435 627-00025 4 Inch Pavenent Marking Tape (Renovabl e) 2, 000. 000 1, 695. 000
LF 0. 000 0. 00
5. 00000 1, 695. 000 8, 475. 00
0440 627-00032 Rai sed Fl exi bl e Pavenent Marker (Tenporary) 200. 000 110. 000
EACH 0. 000 0. 00
5. 00000 110. 000 550. 00
0445 627- 30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 746. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0450 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 228. 000 0. 000
Li ne
) SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0455 630-00000  *Fl aggi ng 1, 778. 000 1, 559. 000
HOUR 219. 000 4,599. 00
21. 00000 1, 778. 000 37, 338. 00
0460 630- 00007 *Traffic Control Inspection 76. 000 64. 000
DAY 12. 000 624. 00
52. 00000 76. 000 3,952. 00
0465 630- 00012 *Traffic Control Management 145. 000 126. 000
DAY 19. 000 9, 918. 00
522. 00000 145. 000 75, 690. 00
0470 630-80335 *Barricade (Type 3 MA) (Tenporary) 30. 000 10. 800
EACH 0. 000 0. 00
60. 00000 10. 800 648. 00



CONTI D C17821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17821-BID ESTI MATE RUN 09/ 19/ 2013
PRQIECT: SHE1151- 024 ESTI MATE NO 0008 12: 58: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0475 630-80341 *Construction Traffic Sign (Panel Size A) 82. 000 52. 200
EACH 0. 000 0. 00
23. 00000 52. 200 1, 200. 60
0480 630-80342 *Construction Traffic Sign (Panel Size B) 69. 000 62.100
EACH 0. 000 0. 00
26. 00000 62.100 1, 614. 60
0485 630- 80348 *Construction Information Sign 5. 000 4. 500
EACH 0. 000 0. 00
110. 00000 4. 500 495. 00
0490 630-80355 *Portabl e Message Sign Panel 6. 000 2.700
EACH 0. 000 0. 00
4, 600. 00000 2.700 12, 420. 00
0495 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0500 630- 80360 *Drum Channel i zi ng Devi ce 177. 000 159. 300
EACH 0. 000 0. 00
6. 00000 159. 300 955. 80
0505 630-80370 Concrete Barrier (Tenporary) 2, 800. 000 927. 900
LF 0. 000 0. 00
40. 00000 927.900 37,116. 00
0510 630-80380 *Traffic Cone 200. 000 117. 000
EACH 0. 000 0. 00
10. 00000 117. 000 1,170. 00
0515 700- 70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C17821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 17821-BI D ESTI MATE RUN 09/ 19/ 2013
PRQJECT: SHE1151- 024 ESTI MATE NO 0008 12:58: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0530 700- 70018 F/ A Roadway Snoot hness | ncentive 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70023 F/ A On- The-Job Trai nee 640. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2000 900- 00005 Added |tem (Day)/ TEMP TRAFFI C SI GNAL ( MASTER AND 39. 000 39. 000
SLAVE)
DAY 0. 000 0. 00
805. 00000 39. 000 31, 395. 00
3000 700-70012 F/ A Asph Pvnt |ncentive ASPHALT PAVEMENT DI SI NCENTI VE 0. 000 0. 000
FA -15, 861. 000 -15, 861. 00
1. 00000 -15, 861. 000 -15, 861. 00
3002 213-00067 Rock Mil ch (Weed Free) 17,112. 000 0. 000
SF 17,112. 000 24,983.52
1. 46000 17,112. 000 24,983. 52
CAT 0200 CURRENT AMI  $ 2,260, 094.89 $ 201, 890.97 $ 1, 628, 150. 88
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0545 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0550 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
0555 620- 00020 Sanitary Facility 3. 000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
CAT 0400 CURRENT AMI  $ 38, 000. 00 $ 0.00% 36, 000. 00
PRQIECT TOTAL CURRENT AMI $ 2,298,094.89 % 201, 890.97 $ 1, 664, 150. 88



